
Date Location non-TSCA TSCA NAPL impacted

01/08/2004 Cell 14E 121 0 0
01/09/2004 Cell 14E 209 0 0
01/13/2004 Cell 14E 110 110 0
01/14/2004 Cell 14E 55 0 0

Monthly total from bank soil and sediment 495 110 0

Note:
All quantities are in compacted or “in-place” cubic yards.  All loads are estimated at 11cy per truck.  

Approximate Quantity of Excavated Bank and 
Sediment Material

Bank Soil and Sediment

(Results are reported in cubic yards)

Table 1 - Quantity of Bank and Sediment Material Generated during the Month of January
January 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Date Location non-TSCA TSCA NAPL impacted Total
09/26/02 to 10/02/02 Cell 1A 101 0 53 154
10/02/02 to 10/04/02 Cell 1B 60 0 110 170
10/18/02 to 10/29/02 Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 Cell 3 183 0 200 383
11/18/02 to 11/25/02 Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 Cell 6 832 658 0 1,490
01/10/03 to 01/29/03 Cell 6A 2,611 68 0 2,679
02/03/03 to 02/10/03 Cell 7&7A 1,114 636 0 1,750
02/20/03 to 02/24/03 Cell 5A 899 0 0 899
02/25/03 to 03/07/03 Cell 8&8A 1,245 90 0 1,335
03/14/03 to 03/18/03 Cell 9 603 307 0 910
03/27/03 to 04/07/03 Cell 10&10A 1,730 133 0 1,863
04/14/03 to 04/16/03 Cell 12 668 1,354 0 2,022
04/30/03 to 05/09/03 Cell 11 1,713 341 10 2,064
05/27/03 to 06/12/03 Cell 11A 957 166 462 1,585
06/25/03 to 07/18/03 Cell 12A 1,656 805 656 3,117
09/04/03 to 10/22/03 Cell 13 3,580 298 1,129 5,007
01/08/04 to 01/14/04 Cell 14E* 495 110 0 605

Total 23,233 5,708 2,620 31,561

Note:
All quantities determined by pre- and post- excavation surveying.
* - Quantity estimated based on truck counts, Cell excavation and final survey not complete.

Approximate Quantity of Bank and Sediment Material 
Excavated to Date

Table 2 - Quantity of Bank and Sediment Material Excavated to Date
January 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)
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Date # of truckloads Hill 78 (non-TSCA) Bldg. 71 (TSCA)

01/12/2004 7* 77 0
Monthly totals 7* 77 0

Note:
All quantities are in compacted or “in-place” cubic yards.
(1)  Estimated at 11 cy per truck

Table 3 - Quantity of Material Transferred to OPCAs During the Month of January
January 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Bank Soil and Sediment

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

* Excludes material generated by GE during the Newell Street I remediation and transported to the OPCA 
by EPA
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Date Location Hill 78 (non-TSCA) Bldg. 71 (TSCA)

09/11/02 Building 65 Stockpile Management Area 225

12/05/02 to 12/19/02  Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
02/11/03 to 02/28/03  Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
03/03/03 to 03/14/03  Stockpile Management Area/Excavation Cells 1,749 (2) 1,353 (2)
04/07/03 to 04/18/03  Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3)
04/07/03 to 04/18/03  Stockpile Management Area/Cleanup Material 370 (3) 40 (3)
05/12/03 to 05/14/03  Stockpile Management Area/Excavation Cells 1,826 (3) 0
05/12/03 to 05/14/03  Stockpile Management Area/Cleanup Material 220 (3) 0
06/11/03 to 06/12/03  Stockpile Management Area/Excavation Cells 0 704 (3)
06/16/03 to 06/17/03  Stockpile Management Area/Excavation Cells 712 (3) 0
06/16/03 to 06/17/03  Stockpile Management Area/Cleanup Material 146 (3) 0
07/07/03 to 07/11/03  Stockpile Management Area/Excavation Cells 1,188 (3) 748 (3)
09/15/03 to 09/30/03  Stockpile Management Area/Excavation Cells 2,090 (3) 308 (3)
10/28/03 to 10/30/03  Stockpile Management Area/Excavation Cells 1,623 (3) 33 (3)
10/28/03 to 10/30/03  Stockpile Management Area/Cleanup Material 181 (3) 0

11/18/03 Demolition Debris from Parcels I8-10-2 and I8-10-3 200 (4) 0
1/12/04  Stockpile Management Area/Excavation Cells 77(3) 0

23,172 6,333

Note:
All quantities are in compacted or “in-place” cubic yards.
(1)  Estimated at 14cy per truck, loaded with excavator.
(2)  Estimated at 11cy per truck due to loading out frozen material.
(3)  Estimated at 11cy per truck, loaded with front end loader.
(4)  Estimated at 8cy per truck

Table 4 - Quantity of Material Transferred to OPCAs to Date
January 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Project Totals

Bank Soil and Sediment

(Results are reported in cubic yards)

Approximate Quantity Transported to 
OPCAs

Site Preparation Activities
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Date Collected Sample Location

Average Site 
Concentration 

(mg/m3)
Average Period 

(Hours)
Upwind Shutdown Shutdown
Downwind Shutdown Shutdown
Background Shutdown Shutdown
Upwind Shutdown Shutdown
Downwind Shutdown Shutdown
Background Shutdown Shutdown
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind 0.005 8
Downwind 0.000 8
Background 0.007 8
Upwind 0.000 9
Downwind 0.000 9
Background 0.009 9
Upwind N/A N/A
Downwind N/A N/A
Background N/A N/A
Upwind 0.020 7
Downwind 0.012 7
Background -- --
Upwind 0.004 7
Downwind 0.001 7
Background 0.014 7
Upwind 0.005 9
Downwind 0.006 9
Background 0.023 9
Upwind ** **
Downwind ** **
Background ** **
Upwind ** **
Downwind ** **
Background ** **
Upwind ** **
Downwind ** **
Background ** **
Upwind ** **
Downwind ** **
Background ** **

01/19/2004

01/20/2004

01/13/2004

01/14/2004

01/15/2004

01/16/2004

01/07/2004

01/08/2004

01/09/2004

01/12/2004

01/01/2004

01/02/2004

01/05/2004

01/06/2004

Table 5 - Daily Air Monitoring Results
January 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Date Collected Sample Location

Average Site 
Concentration 

(mg/m3)
Average Period 

(Hours)

Table 5 - Daily Air Monitoring Results
January 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Upwind ** **
Downwind ** **
Background ** **
Upwind ** **
Downwind ** **
Background ** **
Upwind ** **
Downwind ** **
Background ** **
Upwind ** **
Downwind ** **
Background ** **
Upwind ** **
Downwind ** **
Background ** **
Upwind ** **
Downwind ** **
Background ** **
Upwind ** **
Downwind ** **
Background ** **
Upwind ** **
Downwind ** **
Background ** **

notification level 0.120
action level 0.150

Notes:
N/A - Not available due to precipitation
--- - No reading due to technical difficulties with monitoring equipment
Shutdown - -No monitoring performed during Holiday work slow down.
** - No work performed due to extreme cold temperatures.

01/29/2004

01/30/2004

01/23/2004

01/26/2004

01/27/2004

01/28/2004

01/21/2004

01/22/2004
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Average High Low
Upstream of Lyman Street Bridge 0.1 1.2 -0.1 1.19
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 0.2 2.0 -0.1 1.36
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 1.4 7.8 -0.1 1.16
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 0.1 0.6 -0.1 0.14
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 0.3 1.5 0.0 0.08
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 0.1 1.3 -0.1 0.08
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 0.0 0.3 -0.1 0.11
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 0.1 1.3 -0.1 0.19
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 0.0 0.6 -0.1 0.09
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 3.5 37.6 -0.1 0.08
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge 0.3 3.8 -0.1 0.09
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 0.11
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 0.09
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 0.11
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 0.17
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 0.13
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 0.12
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 0.13
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 0.14
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 0.18
Downstream of Pomeroy Avenue Bridge N/A 0.0 0.0 N/A

Turbidity

01/29/2004

Table 6 - Daily Water Column Turbidity Monitoring Results
January 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Temperature 
Average (oC)Date

Flow at 
Coltsville 

(cfs) Location

01/23/2004

01/26/2004

01/27/2004

01/22/2004

01/21/2004

01/15/2004

01/16/2004

01/19/2004

01/20/2004

01/28/2004

01/06/2004

01/07/2004

01/02/2004

01/05/2004

01/13/2004

01/08/2004

01/09/2004

01/12/2004

01/14/2004

120

220

154

145

97

82

87

103

80

80

72

80

74

60

55

55

46

46

48

52
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Average High Low

Turbidity
Temperature 
Average (oC)Date

Flow at 
Coltsville 

(cfs) Location
Upstream of Lyman Street Bridge -0.1 -0.1 -0.1 0.09
Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A

Notes:
Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream 
(Lyman Street) + 50 ntu
cfs - Cubic feet per second
ntu - nephelometric turbidity units
Measurements collected using YSI 6200 Data Acquisition System using 600 OMS 
sonde with a 6136 Turbidity Probe
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Negative values are attributed to +/- 2ntu accuracy of the turbidity probe
N/A - Pomeroy turbidimeter removed due to calibration drift. Not replaced due to ice

01/30/2004 48
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Preliminary analytical data
Subject to verification

High Low
Daily 

Avarage
Upstream of Newell St. Bridge 12/17/03 186 NS NS NS NS 136.8 245.0 H0-SW000054-0-3D17 0.05 ND(0.012) 19.1
Downstream of Lyman St. Bridge 12/17/03 186 0.2 -0.1 0.0 0.92 NS NS H2-SW000055-0-3D17 0.11 ND(0.012) 17.1
Downstream of Pomeroy Ave. Bridge 12/17/03 186 35.7 1.8 19.8 1.07 172.8 178.5 H2-SW000052-0-3D17 0.088 ND(0.013) 21.3
Upstream of Newell St. Bridge 01/07/04 145 NS NS NS NS * * H0-SW000054-0-4J07 NS NS NS
Downstream of Lyman St. Bridge 01/07/04 145 0.6 -0.1 0.1 0.14 NS NS H2-SW000055-0-4J07 ND(0.013) ND(0.012) 3.6
Downstream of Pomeroy Ave. Bridge 01/07/04 145 N/A N/A N/A N/A * * H2-SW000052-0-4J07 ND(0.013) ND(0.013) 2.9
Downstream of Pomeroy Ave. Bridge 

(duplicate) 01/07/04 145 N/A N/A N/A N/A * * H2-SW000052-1-4J07 NS ND(0.012) NS
Upstream of Newell St. Bridge 01/21/04 60 NS NS NS NS * * H0-SW000054-0-4J21 NR NR NR
Downstream of Lyman St. Bridge 01/21/04 60 -0.1 -0.1 -0.1 0.11 NS NS H2-SW000055-0-4J21 NR NR NR
Downstream of Pomeroy Ave. Bridge 01/21/04 60 N/A N/A N/A N/A * * H2-SW000052-0-4J21 NR NR NR

Notes:
PCB Action Level - Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 5 ug/L
ND(0.013) - Analyte was not detected.  The value in parentheses is the associated detection limit.
cfs - Cubic feet per second
ntu - nephelometric turbidity units
NS - Not Sampled
Temperature measured YSI 600 oms system.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
 Water column samples were collected as 4 grab composite samples. 
Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event. 
* Water levels not recorded at the staff gages due to ice on 1/07/04 and 1/21/04, therefore flow measurements not available.  Newell Street gage dislodged due to ice.
NR - Not yet reported
Water level on 12/17/03 at Newell Street effected by closing of the gates at the dam.
PCB Results for December 17, 2004 were out of hold time due to a shipping error.
N/A Pomeroy turbidimeter removed due to calibration drift. Not replaced due to ice.

TSS 
(mg/l)

Turbidity (ntu) Calculated 
Flow 

Beginning 
(cfs) Sample ID

Total PCB 
Concentration 

(ug/l)
Estimated 
 Flow (cfs)

Filtered PCB 
Concentration 

(ug/l)

Calculated 
Flow End 

(cfs)

Table 7 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
January 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Location Date

Water 
Temp. 

(oC)
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Preliminary analytical data
Subject to verification

Sample ID Location* Date Collected
Aroclor 1016, & 

1242
Aroclor 1221, 
1232, & 1248 Aroclor  1254 Aroclor  1260

H2-AR000007-0-3D17 background 17-Dec-03 ND(0.00247) ND(0.00247) ND(0.00247) ND(0.00247)
H2-AR000030-0-3D17 AR000030 17-Dec-03 ND(0.00252) ND(0.00252) ND(0.00252) ND(0.00252)
H2-AR000031-0-3D17 AR000031 17-Dec-03 ND(0.00264) ND(0.00264) ND(0.00264) ND(0.00264)
H2-AR000032-0-3D17 AR000032 17-Dec-03 ND(0.00250) ND(0.00250) ND(0.00250) ND(0.00250)
H2-AR000033-0-3D17 AR000033 17-Dec-03 ND(0.00242) ND(0.00242) ND(0.00242) ND(0.00242)

H2-AR000033-1-3D17(duplicate) AR000033 17-Dec-03 ND(0.00264) ND(0.00264) ND(0.00264) ND(0.00264)
H2-AR000007-0-4J09 background 09-Jan-04 ND(0.00264) ND(0.00264) ND(0.00264) ND(0.00264)
H2-AR000030-0-4J09 AR000030 09-Jan-04 ND(0.00262) ND(0.00262) ND(0.00262) ND(0.00262)
H2-AR000031-0-4J09 AR000031 09-Jan-04 ND(0.00384) ND(0.00384) ND(0.00384) ND(0.00384)
H2-AR000032-0-4J09 AR000032 09-Jan-04 ND(0.00265) ND(0.00265) ND(0.00265) ND(0.00265)
H2-AR000033-0-4J09 AR000033 09-Jan-04 ND(0.00254) ND(0.00254) ND(0.00254) ND(0.00254)

H2-AR000033-1-4J09 (duplicate) AR000033 09-Jan-04 ND(0.00269) ND(0.00269) ND(0.00269) ND(0.00269)

Notes:
Notification Level: 0.05µg/m3

Action Level: 0.1µg/m3

* - See Figure 1 for locations
PCB Results for December 17, 2003 were out of hold time due to a shipping error.

(Results are presented in µg/m3)

Table 8 - PCB Air Sampling Results 
January 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
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Preliminary analytical data
Subject to verification

Total PCBs
ND(0.00247)
ND(0.00252)
ND(0.00264)
ND(0.00250)
ND(0.00242)
ND(0.00264)
ND(0.00264)
ND(0.00262)
ND(0.00384)
ND(0.00265)
ND(0.00254)
ND(0.00269)
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